



Office of the Head  
Division of Livestock Products Technology  
Faculty of Veterinary Sciences & Animal Husbandry  
Shuhama, Srinagar – 190006, Kashmir (J&K)

No: AU/FVS/LPT/HADP/24/217-18

Dated: 02/11/2024

The Director  
Sheep Husbandry Department  
Jammu (Chairman PGMC)

**Subject: HADP entitled “Promotion of wool and pelt for effective processing and marketing”-  
Progress Report upto 31<sup>st</sup> Oct 2024.**

Sir,

Kindly find attached progress report of the HADP entitled “Promotion of wool and pelt for effective processing and marketing” as per prescribed format as on 31<sup>st</sup> Oct 2024.

Yours faithfully,

**Dr. Asif Hassan Sofi**  
Head  
Division of LPT

**Copy to:**

- Director Research, SKUAST-Kashmir for information.

## Financial Progress

Amount in Lakhs

S. No	Activity	Amount Released (0107) (I)	Amount Released (009) (II)	Total Amount Released (I+II)	Amount Booked (0107) (III)	Amount Booked (009) (IV)	Total Amount Booked (III+IV)	Expenditure (0107) (V)	Expenditure (009) (VI)	Total Expenditure (V+VI)
1	Revival of wool and pelt based cottage based industry, conservation, branding of ITK's.	2.76	25.00	27.76	0.00	0.303	0.303	2.76	2.47833	5.23833
2	R&D for technology developemnt of value added wool & fur based products	73.01	169.00	242.01	0.00	103.15856	103.15856	72.87317	47.33518	120.20835
3	Identification of constraints & development of sustainable value processing modules for wool industry	2.13	10.00	12.13	0.00	0.2828	0.2828	2.13	0.89074	3.02074
4	Capacity Building	1.00	3.818	4.818	0.00	0.00	0.00	1.00	0.00	1.00
<b>Total</b>		<b>78.9</b>	<b>207.818</b>	<b>286.718</b>	<b>0.00</b>	<b>103.74436</b>	<b>103.74436</b>	<b>78.76317</b>	<b>50.70425</b>	<b>129.46742</b>

## Physical Progress

Name of the component	Physical Progress
Revival of wool and pelt based cottage based industry, conservation, branding of ITK's.	<ul style="list-style-type: none"><li>• Establishment of cottage level Wool Processing center on cluster basis in Srinagar under process.</li><li>• Establishment of cottage level Wool Processing center on cluster basis in Chatrigul Kangan under process.</li><li>• 20 Handlooms Procured.</li><li>• Bid issued for procurement of 10 carpet looms</li></ul>
R&D for technology developemnt of value added wool and fur based products	<ul style="list-style-type: none"><li>• Civil works for the establishment of fur processing unit going on.</li><li>• Quality evaluation of novel wool based value-added products developed under the project under process.</li><li>• Development of Nano particle coated wool fabrics under process.</li><li>• Accreditation of Animal Fibre Quality Assurance Laboratory under Process.</li></ul>
Identification of constraints and development of sustainable value processing modules for wool industry	<ul style="list-style-type: none"><li>• Survey-based study on the different facets of sheep and wool production in the remaining 6 districts going on.</li></ul>
Capacity Buiding	<ul style="list-style-type: none"><li>• Conducted 01 awareness cum interaction programmes at Chatrugul Kangan.</li><li>• Conducted one 07 days Skill based training programme of wool growers of Jammu Region covering 14 beneficiaries.</li></ul>

