



Office of the Head
Division of Livestock Products Technology
Faculty of Veterinary Sciences & Animal Husbandry
Shuhama, Srinagar – 190006, Kashmir (J&K)

No: AU/FVS/LPT/HADP/24/253-254

Dated: 02/12/2024

The Director
Sheep Husbandry Department
Jammu (Chairman PGMC)

**Subject: HADP entitled “Promotion of wool and pelt for effective processing and marketing”-
Progress Report upto 30th Nov 2024.**

Sir,

Kindly find attached progress report of the HADP entitled “Promotion of wool and pelt for effective processing and marketing” as per prescribed format as on 30th Nov 2024.

Yours faithfully,

Dr. Asif Hassan Sofi
Head
Division of LPT

Copy to:

- Director Research, SKUAST-Kashmir for information.

Financial Progress

Amount in Lakhs

S. No	Activity	Amount Released (0107) (I)	Amount Released (009) (II)	Total Amount Released (I+II)	Amount Booked (0107) (III)	Amount Booked (009) (IV)	Total Amount Booked (III+IV)	Expenditure (0107) (V)	Expenditure (009) (VI)	Total Expenditure (V+VI)
1	Revival of wool and pelt based cottage based industry, conservation, branding of ITK's.	2.76	25.00	27.76	0.00	0.78715	0.78715	2.76	2.47833	5.23833
2	R&D for technology developemnt of value added wool & fur based products	73.01	169.00	242.01	0.00	105.28812	105.28812	72.87317	47.33518	120.20835
3	Identification of constraints & development of sustainable value processing modules for wool industry	2.13	10.00	12.13	0.00	0.5656	0.5656	2.13	0.89074	3.02074
4	Capacity Building	1.00	3.818	4.818	0.00	1.67815	1.67815	1.00	0.00	1.00
Total		78.9	207.818	286.718	0.00	108.31902	108.31902	78.76317	50.70425	129.46742

Physical Progress

Name of the component	Physical Progress
Revival of wool and pelt based cottage based industry, conservation, branding of ITK's.	<ul style="list-style-type: none">• Establishment of cottage level Wool Processing center on cluster basis in Srinagar under process.• Establishment of cottage level Wool Processing center on cluster basis in Chatrigul Kangan under process.• Woolen Carpets identified for Revival• 20 Handlooms Procured.• Bid issued for procurement of 10 carpet looms
R&D for technology developemnt of value added wool and fur based products	<ul style="list-style-type: none">• Civil works for the establishment of fur processing unit going on.• Quality evaluation of novel wool based value-added products developed under the project under process.• Development of Nano particle coated wool fabrics under process.• Accreditation of Animal Fibre Quality Assurance Laboratory under Process.
Identification of constraints and development of sustainable value processing modules for wool industry	<ul style="list-style-type: none">• Survey-based study on the different facets of sheep and wool production in the remaining 6 districts going on.
Capacity Buiding	<ul style="list-style-type: none">• Conducted 01 awareness cum interaction programmes at Chatrugul Kangan.• Conducted one 01 ToT programme of 10 VAS's of Kashmir.

