



Sher-e-Kashmir
University of Agricultural Sciences and Technology of Kashmir
MOUNTAIN RESEARCH CENTRE FOR FIELD CROPS
Khudwani-Kulgam 192102

☎ 01931-294185

✉ adrkhudwani@gmail.com

Director,
DO AP & FW,
Jammu

No. Au/MRCFC/Estt./HADP/2024/2275

Dated: 30-01-2025

Subject: Submission of Physical and Financial Progress Report under
HADP project No.11 "Promotion of Oilseeds"

Sir,

Kindly find enclosed monthly progress report of the HADP project No. 11
"Promotion of Oilseeds" for the month of January, 2025 for favour of
information and further necessary action at your end please.

Yours faithfully,

(Dr. Najeeb-ul-Rehman Sofi)
Associate Director Research & PI
HADP Project No. 11

Monthly progress report for January ,2025

1	2	3	4	5	6	7	8	9
S. No	Activity/ Intervention	Physical targets	Achievements	Work in progress	Financial target	Financial achievement	Bills in treasury	Status of work/ remarks
1	NEAR INFRA-RED(NIR) TRANSMISSION COMPOSITION ANALYSER	1 No.	Installed the newly procured lab. equipment Near Infra Red Spectroscopy at MRCFC, Khudwani for estimation of oil content, starch & protein content in oilseed and other field crops samples.	Completed	34.0 Lakh	26.99 Lakh	14.12	completed
2.	Procurement of different items		Processed purchase of items specified for the project and submitted the bills to Comptroller, SKUAST-K for uploading on BEAM. Further finalized procurements to the tune of 100% of the sanctioned budget(including 20% yet to be released) and processing of bills under progress.	Under progress				
3.	Meetings/trainings	-	Participated in all DLC meetings conveyed by DDC Kulgam pertaining to various HADP Projects	Completed				-