

Progress Report of SKUAST-K , Shalimar (Farm Mechanization and Automation) ending November, 2025

S.No	Activity Details	2025-26		Physical achievement status (2025-26)			Financial achievement status (2025-26)		Status
	Activity	Phy target 2025-26	Fin. Target 2025-26 (cr)	Achieved (completed)	Work under progress	% work completion	Fin. Ach. (cr)	Bills in treasury (cr)	Total expenditure (cr)
1	Distribution of farm machinery to farmers in private sector	NA							NA
2	Establishment of Custom Hiring Centre/Farm Machinery Bank in private sector	NA							NA
3	Mechanization of farms of development deptt & SKUAST in public sector	07 farms	0.35	<ul style="list-style-type: none"> • 10 farm equipment • 2 ha microirrigation system 	<ul style="list-style-type: none"> • Procurement of identified equipment • Microirrigation system on 6 ha 	25 %		0.104398	0.104398
4	Establishment of CHC at SKUAST KVKs	1 CHC	0.15	1 CHC	Procurement of farm equipment	95 %	0.07999	0.0503796	0.1303696
5	Research & Dev (R&D) Establishment of Prototype production centre	1 PPC	1.50	1 (60% completed)	1PPC (civil works)	75 % civil works	0.7554773	0.0084840	0.7639613
	Total		2.0				0.8354673	0.1632616	0.9987289

(Dr Jagvir Dixit)
Prof. & Head (FMPE)