

Progress Report of SKUAST-K , Shalimar (Farm Mechanization and Automation) ending September, 2025

S. No	Activity Details	2025-26		Physical achievement status (2025-26)			Financial achievement status (2025-26)		Status
	Activity	Phy target 2025-26	Fin. Target 2025-26 (cr)	Achieved (completed)	Work under progress	% work completion	Fin. Ach. (cr)	Bills in treasury (cr)	Total expenditure (cr)
1	Distribution of farm machinery to farmers in private sector	NA							NA
2	Establishment of Custom Hiring Centre/Farm Machinery Bank in private sector	NA							NA
3	Mechanization of farms of development deptt & SKUAST in public sector	07 farms	0.35	0	Procurement of identified equipment	0 %		0	0
4	Establishment of CHC at SKUAST KVKs	1 CHC	0.15	2 machines	Procurement of farm equipment	20 %	0.07999	0	0.07999
5	Research & Dev (R&D) Establishment of Prototype production centre	1 PPC	1.50	1 (60% completed)	1PPC (civil works)	65 % civil works ongoing	0.7444883	0.0081410	0.7526293
	Total		2.0				0.8244783	0.0081410	0.8326193

(Dr Jagvir Dixit)
Prof. & Head (FMPE)