

MPR for the month of June 2025
HADP-05 : Promotion of Medicinal and aromatic plants cultivation on commercial basis In the UT of J&K

		Physical 2025-26		Financial 2025-26 (Rs. In Lakhs)			Work under process	%age of completion	Bills in Treasury
S.N.	Activity Name	Target	Achievement	Target	Release	Exp.			
1	Establishment of MAP Germplasm Bank	3	-	50	90	0.00	Survey and collection of 3 prioritized MAPs species under progress. Growth and development studies under progress.	0.00	0.00
2	Establishment of Centre of Excellence on Herbal Technology at Faculty of Forestry	3	3	130		64.69	Molecular and chemo profiling of selected accession under progress.	71.88	53.89
	Total				90 lakh	64.69 lakhs			