

MPR for the month of January 2026

HADP-05 : Promotion of Medicinal and aromatic plants cultivation on commercial basis In the UT of J&K

		Physical 2025-26		Financial 2025-26 (Rs. In Lakhs)			Work under process	%age of completion	Bills in Treasury (lakhs)
S.N.	Activity Name	Target	Achievement	Target	Release	Exp.			
1	Establishment of MAP Germplasm Bank	3	3	50	10.21	83.46	Survey and collection of 18 accessions of 3 prioritized MAPs species under progress. Growth and development studies under progress.	6.67	0.88
2	Establishment of Centre of Excellence on Herbal Technology at Faculty of Forestry	3	3				Molecular and chemo profiling of selected accession under progress.	54.54	3.84
Total					153 lakh	93.67 lakhs			

Dr Peerzada Ishtiyak Ahmad
PI-HADP-05