

MPR for the month of February 2026
HADP-05 : Promotion of Medicinal and aromatic plants cultivation on commercial basis In the UT of J&K

		Physical 2025-26		Financial 2025-26 (Rs. In Lakhs)			Work under process	%age of completion	Bills in Treasury (lakhs)
S.N.	Activity Name	Target	Achievement	Target	Release	Exp.			
1	Establishment of MAP Germplasm Bank	3	3	50	153	11.11	Survey and collection of 18 accessions of 3 prioritized MAPs species under progress. Growth and development studies under progress.	7.26	1.78
2	Establishment of Centre of Excellence on Herbal Technology at Faculty of Forestry	3	3	130		87.93	Molecular and chemo profiling of selected accession under progress.	57.47	4.47
Total					153 lakh	99.04 lakhs		64.73	6.25

Dr Peerzada Ishtiyak Ahmad
PI-HADP-05