


MPR for the month of MARCH 2026
HADP-05 : Promotion of Medicinal and aromatic plants cultivation on commercial basis In the UT of J&K

		Physical 2025-26			Financial 2025-26 (Rs. In Lakhs)			Work under process	%age of completion	Bills in Treasury (lakhs)
S.N.	Activity Name	Target	Achievement	Target	Withdrawn From Beams	Final Release	Exp.			
1	Establishment of MAP Germplasm Bank	3	3	50			12.00	- Survey and Collection of 18 accessions of 3 prioritized MAPs species completed. - Growth and development studies under progress.	9.28	1.78
2	Establishment of Centre of Excellence on Herbal Technology at Faculty of Forestry	3	3	130			97.18	Molecular and chemo profiling of selected accession under progress.	75.17	0.94
Total						153 lakh	109.18 lakhs		84.46%	2.72


 Dr. Peerzada Ishtiyak Ahmad
 Principal Investigator
 HADP Project No. 5 (MAPs)