

MPR for the month of JUNE 2026-SKUAST-K
HADP-05 : Promotion of Medicinal and aromatic plants cultivation on commercial basis In the UT of J&K

		Physical 2026-27		Financial 2026-27 (Rs. In Lakhs)			Work under process	%age of completion	Bills in Treasury (lakhs)
S.N.	Activity Name	Target	Achievement	Target	Released	Exp.			
1	Establishment of MAP Germplasm Bank	18	2	17.36	75.00 lakhs	1.77	- Survey and Collection of 18 accessions of 3 prioritized MAPs under progress. - Growth and development studies under progress.	2.36 %	1.77
2	Establishment of Centre of Excellence on Herbal Technology	18	2	132.64		-	Molecular and chemo profiling of selected accession under progress.	-	0.00
Total		150.00							


Dr. Peerzada Ishtiyak Ahmad
Principal Investigator
HADP Project No. 5 MAPs)