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	Target 2024-25
	Funds Received
	Achievement 2024-25
	
	Work under process
	%age of completion
	Bills in Treasury

	S.N.
	Activity Name
	Phy. Unit
	Phy.
	Fin.
	Fin.
	Phy.
	Fin. (lakhs)
	
	
	

	1
	Organic farming validation Cum incubation facility (one each in SKUAST-J&K) in existing facilities/ Bio-input strain identification / Production etc
	No. of Units
	1
	217
	320 lakhs
	1.Biopesticide Production Centre at MRCFC
 2. Bio-input Production Centre
	130.00
	Biopesticide Production Centre Commissioned.
Biofertilizers Production Unit likely to be commissioned upto May 2025

	81%of the civil work has been completed
	2

	2
	Standardization/ Demonstration of Technologies in hand and in offing/ ITK etc in collaboration with APD & KVKs
	No. of Demonstrations
	53
	20
	
	Bioanalysis Centre Commissioned
46 OFRTS

	4.00
	Research Papers, Review papers and Organic Manual under publication
	82% completed
	2

	3
	Capacity Building of Scientist and Officers and Hiring of Knowledge partners.
	No. of Training
	18
	25
	
	Farmers Training: 12
Department officers/ KVK Scientists :05
 Total : 17

	19.00
	17 trainings have been sanctioned for extension personals, department officers and practising farmers that are to be conducted
	99%
	1

	4
	Incubation and Agri-startup fund for agriculture Technocrats/ Educated rural youth
	No. of Startups
	10
	100
	
	

	nil
	03 Agrithons planned (Central North and South Kashmir)

	30%
	0

	5
	Workshops/ Seminar/ Exhibitions/ Conferences/ Mela/Goshtietc
	Farmer Days
	4
	13
	
	1 brainstorming workshop conducted
 
	7.4
	1 interaction workshop conducted,

	54%
	1

	6.
	Contingencies/Salary
	
	
	25
	
	
	23.00
	
	
	3

	
	Total
	
	
	
	
	
	183.4 lakh
	
	
	




